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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-FRE-0-/0 I'N FRESNO COUNTY N FRESNO AT VARI OUSJ S BRAR COVPANY WOODS, JOHN A $470, 450 05/ 26705 4%
06- 0C9004 LOCATI ONS 2779 BULLARD 505 N STREET $1,128 06/16/05 0%
MULCHI NG FRESNO, CA 93721 $1,128 11/09/05 0
CLOVI S CA 93611 (559) 455- 6308
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM VEST W JAXON BAKER, [NC. MENGONI, MARK $11, 025,299 04712704 93%
06- 486004 OF FI REBAUGH FROM 0.4 KM SOUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 761, 228 04/ 26/ 04 98%
ACl M 005 - (130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $634, 594 08/ 05/ 05 0
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ASPHALT CONCRETE OVERLAY (559) 445- 5595
HA22 SWPPP
06-FRE-33-16.2/16.5 | N FRESNO COUNTY IN COALINGA FROM  GRANITE CONSTRUCTION ~ HADDADIN, HAIDAR ~ $144,563 04/14/05 100%
06- 0C2604 BAKER STREET TO CAMBRI DGE AVENUE P.O. BOX 50085 505 N STREET $170,875 04/28/05 00
COLD PLANE ASPHALT CONCRETE FRESNO, CA 93721 $0 06/21/05 0
WATSONVI LLE, CA 95077 (559) 445- 6720 06/ 21/ 05
COVPLETED
HML WPCP
06- FRE-33-61. 2/62. 3 I'N FRESNO COUNTY NEAR MENDOTA AND VALLEY SLURRY SEAL CO VENGONI, MARK $630, 468 04/21/05  100%
06- 0C3004 KERVMAN AT VARI OUS LOCATI ONS P. O. BOX 981330 505 "N' STREET $544,230 05/05/05 00
SLURRY SEAL FRESNO, CA 93721 $0 07/08/05 °
WEST SACRAMENTO (559) 445- 5595 07/ 11/ 05
OVER RUN
HML WPCP
06- FRE-33-62.5/69. 5 I'N FRESNO COUNTY | N MENDOTA AND LEE S PAVING I NC. BAI'NS, DEL $5, 890,437 10/04/02  100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOCSEVELT $5, 899, 047 10/ 18/ 02 08%
ACST- P033- (058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 °
P- P033- (058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG H G-MAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31. 2 I'N FRESNO COUNTY N FRESNO AT VARI OUSJ.S. BRAR JOANSON, T CHRI'S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $112, 265 04/ 30/ 02 0%
HI GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 03/27/06 0
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST

HB32 SATI S
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06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI,  MARK $6, 199,938 06/28/04 57%

06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O BOX 87 2510 S. EAST AVE. $4, 112,666 07/ 12/ 04 66%
ACNH P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $174,334 03/ 06/ 06 0
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHWAY (559) 445- 5595
HBAN SWPPP
06- FRE-99-7.4/0 N FRESNO AND MADERA COUNTI ES AT CONTRACTO S CHEM CAL, [NC. HADDADI N, HAI DAR $151,156 10/ 06/ 04 100%
06- 492004 VARI OUS LOCATI ONS 3130 DEPOT ROAD 505 N STREET $171,078 10/ 19/ 04 100%
RESURFACE BRI DGE DECKS FRESNO, CA 93721 $0 07/01/05 0
HAYWARD, CA 94545 (559) 445-6720 07/ 05/ 05
COVPLETED
HVB WPCP
06- FRE-99-10. 7/15. 9 N FRESNO COUNTY TN AND NEAR FOLER F C | CONSTRUCTORS, TNC. SHAEFFER, MARGARET $15, 496, 966 01/ 04/ 05 43%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $3, 294, 465 01/ 13/ 05

UNDERCRCSSI NG TO 0.1 KM NORTH OF 21%

CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY

ACNH- P099- (464) FRESNO, CA 93721 $763,316 10/ 11/ 05
(559) 445- 5907

(707) 742- 6000

HA22 SWPPP

06- FRE-99-12. 2/ 14.5 I'N FRESNO COUNTY NEAR FOMER FROM 0.2J. S. BRAR JOHNSON, T. CHRI'S $461,025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $18,749 02/ 14/ 05 %
ACST- P090- ( 482) UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93721 $0 07/18/08 0

OVERCRGOSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

PE- P099- (482) CLOVI S, CA 93611 (559) 445- 6727

STPL- 6206- ( 005)

HB4 SWPPP
06- FRE-99-19.8/24.2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTCLUSSI JOHNSON, T. CHRI'S $1, 394,170 05/21/01 47%
06- 404104 CALI FORNI A AVENUE OVERCRGSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 201,696 06/05/01

NORTH FRESNO UNDERCROSSI NG 84%

PLANTI NG AND | RRI GATI ON

ACNH P099- (418) FRESNO, CA 93721 $0 05/11/07

SAN RAFAEL, CA. 94901 (559) 445- 6727

HA25 SWPPP
06- FRE-99-20.2/31.6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1, 596, 164 02/01/05 22%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI QLA 7 CROW CANYON CT STE 100 $881, 387 02/17/05

JUNCTI ON OVERHEAD AND FROM HERNDON 54%

CANAL BRIDGE TO 1.1 KM NOR
REHABI LI TATE ROADVWAY

ACNH- P099- (473) $42,393 08/22/05
SAN RAMON CA 94583

(925) 552- 8250

(559) 445- 5004
SUSPENDED
HA22 WPCP



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-FRE-99-24.2/26.7 [N FRESNO COUNTY IN FRESNO FROM  BELAIRE WEST LANDSCAPE, INC. JOHNSON, T. CHRIS $882,547 06/17/03  52%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $763,451 06/ 27/ 03 86%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $0 01/ 25/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168-45. 1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO I NCMARK MENGONI $245,323 06/ 09/05 0%
06- 442004 MAI NTENANCE STATI ON P O BOX 2219 505 N STREET $0 06/ 23/ 05 0%
REMODEL ROCFS FRESNO CA 93721 $0
ATASCADERO CA 93423 (559) 445- 5595
(805) 466- 2807
HVB
06- FRE-180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN NC ALLRED, LARRY $96, 384 12/19/02 74%
06- 478904 M LE SLOUGH BRI DGE 2559 SOUTH EAST AVE 505 N STREET $84,774 12/ 27/ 02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $1,331 03/29/06 0
FRESNO CA 93706 (559) 445- 5004
(559) 233- 3345
HA22 WPCP
06- FRE- 180-54. 3/54. 8 I'N FRESNO COUNTY TN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPORATI ON ALLRED, LARRY $910, 025 12/01/04 73%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $754,950 12/17/ 04 83%
ACST- P180- ( 050) WEST OF MARKS AVENUE FRESNO, CA. 93721 $112,935 08/15/05 °
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290
HB1 SWPPP
06- FRE- 180- 56. 4/60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING INC JOHN WOODS $1,760,881 10/ 06/ 04 0%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1, 676,455 10/ 19/ 04 0%
ACST- P180- (051) 180 AND 168 SEPARATI ON $33,036 08/01/05 °
PHG- P180- ( 051) I NSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308 08/ 03/ 05
(559) 651- 1337 PLANT EST
HB1 SWPPP SATI S
06- FRE- 180- 56. 5/ 60. 2 I'N FRESNO COUNTY I'N FRESNO FROM GLOBAL ROAD SEALI NG HADDADI N, HAI DAR $219, 445 06/ 17/ 05 0%
06- 0C3204 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 6341 KLAMATH DRI VE 505 N STREET $0 07/ 06/ 05 0%
180 AND 168 SEPARATI ON FRESNO, CA 93721 $0 0
JO NT AND CRACK SEAL WESTM NSTER, CA 92683 (559) 445- 6720

HVL WPCP
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Location Awarded
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06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOANSON, T CHRI' S $830,507 03/19/03 73%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $618, 003 04/03/03 74%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $4,363 04/ 25/ 06 0
CLOVI S, CA 93611 (559) 445- 6727
HWRE SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRI LL, OSCAR $53,770,391 07/24/02 97%
06- 342424 FROM ROUTE 168 TO FOALER AVENUE COVPANY | NC 505 N STREET $52, 011, 739 08/ 05/02 96%
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $783,882 08/ 05/05 0
(559) 445- 6726
RI VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/ 63. 6 I'N FRESNO COUNTY I N FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON COMPANY WOODS, JOHN $476,637 11/10/04 37%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 505 N STREET $98,220 11/ 23/ 04 21%
EAST OF CLOVI S AVENUE $98,220 09/14/05 0
CONSTRUCT LEFT TURN LANES WATSONVI LLE CA 950775085 (559) 445- 6308
(831) 724- 1011
HB4N WPCP
06- KER-5-13.5/71.6 I'N KERN COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF HI SHAM ALNATOUR $304, 384 06/ 02/ 05 0%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A P. O BOX 81197 $0 06/20/05 0%
3529 EAST WOOD STREET BAKERSFI ELD, CA. 93380 $0
(661) 859- 2428
PHOENI X, AZ. 85040
HVBH WPCP
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI QUS LOCATI ONS GRAHAM CONTRACTORS | NC. PETER MULLALY $1, 030,462 04/29/05 100%
06- 0C3504 SEAL COAT P. O BOX 26770 805 SOUTH LEXI NGTON $880, 384 05/09/05 100%
ST. $0 07/12/05 °
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HMVL WPCP
06-KER-33-/7.1 I'N KERN, TULARE AND FRESNO COUNTI ES LI NEAR OPTI ONS, | NC SHELLEY MAGGARD $98,500 02/03/05 100%
06- 0C4604 AT VARI QUS LOCATI ONS ONE KELLY COURT 8530 W ROOSEVELT AVE $76, 300 02/14/05 100%
RECESSED MARKERS VI SALI A CA 93291 $0 06/17/ 05 °
MENLO PARK, CA 94025 (559) 651- 8319 06/ 22/ 05
SUSPENDED

Hw WPCP
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06- KER-43-33.5/34.6 I' N KERN COUNTY NEAR WASCO AT POND CGRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 0%
06-410304 RCAD AND AT SCHUSTER ROAD P. 0. BOX 70157 805 SOUTH LEXI NGTON $0 06/01/05 0%
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $0 0
PH P043- (031) BAKERSFI ELD, CA 93387 DELANO, CA 93215
(661) 720- 0971
HB1 WPCP
06- KER- 58-46. 1/ 51. 6 I'N KERN COUNTY I N AND NEAR CGRI FFI TH COVPANY H SHAM ALNATOUR $1,241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. O. BOX 70157 P.O BOX 81197 $0 02/28/05 0%
DEL RI O COURT BAKERSFI ELD, CA. 93380 $0 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HVLA WPCP
06- KER- 58- 59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT R E. SERRANO, | NC H SHAM ALNATOUR $546,228 05/19/05 0%
06- 0C2804 VARl QUS LOCATI ONS 1573 OAK PARK BLVD. P. O BOX 81197 $0 05/31/05 0%
REPLACE PORTLAND CEMENT CONCRETE BAKERSFI ELD, CA. 93380 $0 °
PLEASANT HI LL, CA. 94523 (661) 859- 2428
HMVL WPCP
06- KER-58-77. 0/ 82. 6 I'N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/08/ 04 85%
06- 480804 WEST OF CALI ENTE AND BEALVILLE ROAD I NC P. O BOX 81197 $542, 622 03/17/04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $1,360 10/ 30/ 05 0
CHI P SEAL (661) 589- 2421
Pl CO RI VERA CA 906602135
HVLA WPCP (323) 558-8000
06- KER- 58-82. 7/ 90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM GRI FFI TH COVPANY BURFORD, JAMES D $3, 920,762 02/25/05 21%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 POBX 81197 $70,884 03/10/ 05 204
ACST- P058- (099) VEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $70, 884 10/ 25/ 05 °
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROUT BAKERSFI ELD CA 93387 (661) 332- 4208
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 0%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $0 06/06/05 0%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 332-4208

(831) 724- 1011
HA22 WPCP
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06- KER- 58-139. 0/ 143. 8 I'N KERN COUNTY NEAR BORON AT VARI OUS ASPHALT CONSTRUCTI ON CO | NC BURFCRD, JAMES D. $869, 880 03/28/05 0%
06- 0C4304 LOCATI ONS P O BOX 1187 P. O BX 81197 $0 04/05/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 0
LANCASTER CA 93584 (661) 859- 2421
(661)533-2121
HML WPCP
06-KER-65-6.1/25.2 | N KERN COUNTY NEAR BAKERSFI ELD AT  WESTERN STATES SURFACI NG I NC. H SHAM ALNATOOR ~ $1,005,560 06/03/05 0%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O BOX 81197 $0 06/16/05 0%
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $0
MODESTO, CA. 95352 (661) 859- 2428
HMLA WPCP
06- KER- 99- 13. 4/ 16. 7 I'N KERN COUNTY NEAR BAKERSFI ELD FROMMODERN ALLOYS HI SHAM ALNATOUR $889,178 04/12/05 100%
06- 464804 ROUTE 223 AND 99 SEPARATION TO 2.0 KM11172 WESTERN AVENUE P. O BOX 81197 $868, 443 04/ 22/ 05 100%
ACST- P099- (490) NORTH OF HOUGHTON ROAD OVERCRGSSI NG BAKERSFI ELD, CA. 93380 $0 07/08/05 °
PHG- P099- ( 490) CONSTRUCT THRI E BEAM MEDI AN BARRI ER  STANTON , CA. 90680 (661) 859- 2428 07/ 11/ 05
COVPLETED
HB1 WPCP
06- KER- 99- 20. 5/ 29. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM AVERI CAN CI VI L CONSTRUCTORS HI SHAM ALNATOUR $4,686,715 06/22/04 84%
06- 464104 0.1 KM SQUTH CF PACHECHO ROAD WEST COAST , INC P. O BOX 81197 $4, 407,180 07/06/04 949%
ACNH- P099- (470) UNDERCROSSI NG TO 0.3 KM SQUTH COF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $222,476 07/ 28/ 05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428
REPLACE SLAB AND GRI ND BENECI A, CA. 94510
HA22 SWPPP
06- KER-99-21.5/24.7 I'N KERN COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC PETER MULLALY $1, 269,368 12/14/01 93%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1, 226,331 12/26/01 96%
ACNH P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $10,874 10/ 19/05 °
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COVMPANY PETER MULLALY $2, 259, 467 04/ 06/ 05 0%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $0 04/14/05 0%
OVERCROSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $0 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588- 4548

H GAWAY OVERLAY
HMLA WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. SHELLEY MAGGARD $1, 819,345 03/14/03 85%
06- 431504 FARLAND AND DELANO AT VARI QUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 723,102 03/28/03 98%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $10,500 12/09/05 0

PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8319

HA25 SWPPP
06- KER- 119-29. 3/0 I'N KERN COUNTY NEAR PANAMA AT STINE GRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $247,192 05/27/05 0%
06- 0A4104 ROAD P. O BOX 5127 P. O BOX 81197 $0 06/09/05

ACST- P119- (011) I NSTALL SI GNALS 0%

PHG P119- (011)

BAKERSFI ELD, CA. 93380 $0

BAKERSFI ELD, CA. 93388 (661) 859- 2428

HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY N AND NEAR REYCO EROSI ON' CONTROL HI SHAM ALNATOUR $1,346,035 05/23/02 92%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O. BOX 81197 $1, 282,540 06/ 14/ 02 950
STP- P178- (054) VEST OF FAI R FAX ROAD BAKERSFI ELD, CA. 93380 $11,540 09/01/05 0
| RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428
HA25 SWPPP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571, 115 02/ 25/ 05 4%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O. BOX 5127 P. O. BOX 81197 $14, 937 03/07/05 3%
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $8,813 03/23/06 0
PH- P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 SWPPP
06-KER-204-3.7/5. 1 I'N KERN COUNTY | N BAKERSFIELD FROM  PROFESSI ONAL CONSTRUCTI ON H SHAM ALNATOUR $585, 059 05/ 05/ 05 0%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O. BOX 81197 $0 05/18/05 0%
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $0 0
(661) 859- 2428
PLEASANT HI LL CA. 94523
HML WPCP
06- KER- 223-20. 5/ 20. 7 I'N KERN COUNTY TN ARVIN AT CAMPUS GRANI TE CONSTRUCTI ON COMPANY  JACK COLLI NS $319, 975 03/15/04 100%
06- 476904 DRI VE P O BOX 50085 P.O. BOX 81197 $316, 010 03/ 25/ 04 100%
ACST- P223- (009) I NSTALL SI GNAL AND WHEELCHAI R RAMP BAKERSFI ELD, CA 93380 $0 06/ 20/ 05 0
PHG- P223- (009) WATSONVI LLE CA 950775085 (661) 859- 2421 06/ 22/ 05
(831)724-1011 COMPLETED

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-223-21.1/31.9 I' N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COVPANY BURFORD, JAMES D $875,583 04/01/05 51%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 POBX 81197 $785,300 04/11/05 89%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $600, 284 08/ 16/ 05 0
BAKERSFI ELD CA 93387 (661) 332-4208
(661) 831- 7331
HML WPCP
06- KI N-5-/L10 I'N KI NGS COUNTY NEAR KETTLEMAN CI TY MIMENEFEE CONSTRUCTI ON, INC. MEJIA, HUGO $1, 864,888 06/01/05 9%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM M CHAEL MENEFEE 8530 W ROOSEVELT $32,558 06/17/05 204
NORTH OF EQUI PMENT UNDERCROSSI NG P. O BOX 700 AVE. $32,558 09/13/05 0
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93294
FOALER, CA 93625 (559) 651- 8313
HMVL WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $416,267 06/30/03 78%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $381,151 07/11/03 91%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $3,612 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTORS, | NC. DON MEJI A, HUGO $1, 148,740 05/26/05 0%
06- 0C4204 VARI QUS LOCATI ONS M LLER- PROJECT MANAGER 8530 W ROOSEVELT $0 06/06/05 0%
SEAL COAT P.O. BOX 26770 AVE. $0 09/ 16/ 05 °
VI SALI A, CA 93291
SAN JOSE, CA 95159 (559) 651- 8313
HML WPCP
06- KI N-269-/1. 3 I'N KINGS AND FRESNO COUNTI ES AT LEE'S PAVI NG | NC. RAUL LOPEZ $977,546 06/ 09/ 05 0%
06- 0C4404 VARl QUS LOCATI ONS 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $0 06/ 24/ 05 -
RUBBERI ZED ASPHALT CONCRETE VI SALI A CA 93291 $0 09/ 02/ 05 °
VI SALI A, CA 93291 (559) 651- 8321
HVL WPCP
06- KI N-5727-/0 I'N KINGS COUNTY I N KETTLEMAN CI TY AT ELAM WOODS CONSTRUCTI ON CO. | NCVI ERRA, GENE $298, 480 06/ 09/ 05 9%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P. O BOX 2219 8530 W ROOSEVELT $16, 715 06/ 23/ 05 6%
CONSTRUCT NEW SAND HOUSE AVE. $16, 715 11/ 09/ 05 °

HA12

ATASCADERO, CA 93423

VI SALI A, CA 93291
(559) 651- 8328
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- MAD- 41- 20. 9/ 35. 3 N MADERA COUNTY TN AND NEAR W JAXON BAKER | NC MARK NENGONI $8, 338,605 06/22/05 0%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $0 07/07/05 0%
ACNH- P041- ( 100) YOSEM TE SPRI NGS PARKWAY TO FRESNO FRESNO CA 93721 $0 0
Rl VER BRI DGE REDDI NG CA 960994248 (559) 445- 5595
ASPHALT CONCRETE OVERLAY (530) 241- 1086
HA22 WPCP
06- MAD- 41-35. 3/37. 9 N FRESNO AND NADERA COUNTI ES AT VALLEY SLURRY SEAL [NC. HADDADI N, HAI DAR $448,242 06/ 03/05 0%
06- 470104 VARI QUS LOCATI ONS P.O. BOX 981330 $0 06/21/05 0%
SLURRY SEAL $0  08/26/05 0
WEST SACRAMENTO, CA 95798 (559) 445- 6720
HMLA WPCP
06- MAD- 99- 20. 2/ 29. 2 N MADERA COUNTY NEAR FIARMEAD AND  GRANI TE CONSTRUCTI ON ABOUZEDAN, RAAI D $1,157,997 03/03/05 100%
06- 461904 CHOWCHI LLA AT VARI OUS LOCATI ONS P.O. BOX 50085 505 N STREET $1,060,068 03/11/05 o,
ACST- P099- (480) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93721 $0 06/ 30/ 05 0
PHG- P099- ( 480) WATSONVI LLE, CA 95077- 5085 (559) 445- 6322 07/ 06/ 05
COMPLETED
HB1 SWPPP
06- MAD-99-/0 I'N FRESNO AND MADERA COUNTI ES NEAR  AMERI CAN CI VIL CONSTRUCTORS  ALLRED, LARRY $703,680 04/07/05 51%
06- 0A5604 FRESNO AT SAN JOAQUIN RIVER BRIDGE  WEST COAST | NC 505 N STREET $274,964 04/ 15/ 05 40%
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $199, 649 09/ 07/ 05 °
(559) 445- 5004
BENI Cl A CA 94510
HA21 WPCP (707) 746- 8028
06- MAD- 145-70 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A $5, 646, 187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERVAN FROM 0.1 KM NORTH P. Q. BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $0 11/21/05 °
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- ( 022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
06- TUL-63-19. 8/30. 1 I'N TULARE COUNTY IN AND NEAR ORCSI LEE' S PAVING [NC. MEJT A, HUGO $3,560, 318 05/ 19/ 05 4%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $302, 375 06/ 08/ 05 8%
ACST- P063- (019) NORTH JUNCTI ON ROUTE 201 TO THE AVE. $302,375 11/02/05 0

P- P063- (019)

HA22 WPCP

FRESNO AND TULARE COUNTY LI NE
RESURFACE ASPHALT CONCRETE

VI SALI A, CA 93291

VI SALI A, CA 93291
(559) 651- 8313
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 65- 15. 0/ 17 I'N TULARE COUNTY NEAR PORTERVI LLE MD HENDERSON CONST CO RAUL LOPEZ $142,301 05/03/05 100%
06- 0C3104 FROM 1.0 KM SOUTH OF AVENUE 124 TO 4942 EAST YALE ST SUITE 101 8530 W ROOSEVELT AVE $143,907 05/17/05 10
0.2 KM SOUTH OF AVENUE 136 VI SALI A CA 93291 $0 07/08/05 0
COLD PLANE ASPHALT CONCRETE FRESNO CA 93727 (559) 651- 8321 07/ 12/ 05
COVPLETED
HML WPCP
06-TUL-65-/14. 1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO RAUL LOPEZ $589, 097 04712/ 05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $578, 153 04/ 21/ 05 99%
AVENUE 12 VI SALI A CA 93291 $497, 438 07/19/06 0
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651- 8321
HML WPCP
06-TUL-99-9.7/0 I'N TULARE AND KI NGS COUNTIES AT THE TRUESDELL CORPCRATION OF MEJIA, HUGO $718,632 06/21/05 0%
06- 0A2704 VARl QUS LOCATI ONS CALI FORNI A, | NC. 8530 W ROOSEVELT $0 07/08/05 0%
REPAI R BRI DGE DECKS 3529 E. WOCOD ST. AVE. $0 10/ 04/ 05 0
VI SALI A, CA 93291
PHCENI X, AZ 85040 (559) 651- 8313
HA21 WPCP
06- TUL- 99-30. 6/33. 9 I'N TULARE COUNTY IN AND NEAR TULARE MODERN ALLOYS, INC SHELLEY MAGGARD $1, 245,523 04/11/05 7%
06- 474604 FROM PROSPERI TY AVENUE OVERCROSSI NG 11172 WESTERN AVE 8530 W ROOSEVELT AVE $971, 052 04/ 22/ 05 28%
ACST- P099- (488) TO TAGUS AVENUE OVERCROSSI NG VI SALI A CA 93291 $663, 199 08/ 09/ 05 °
PHG- P099- ( 488) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (559) 651- 8319
HB1 SWPPP
06- TUL-99-40. 4/0 I'N TULARE COUNTY N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,825,356 06/23/04 85%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $2, 375,830 07/06/04 83%
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCRGSSI NG VI SALI A CA 93291 $173,072 09/ 13/05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321
STPL- 5946- ( 046)
HB1 SWPPP
06-TUL-99-43.6/0 N KERN, TULARE AND FRESNO COUNTI ES TRUESDELL CORP OF CA, INC. MEJT A, HUGO $113,710 04/26/05  100%
06- 0A2604 AT VARI OUS LOCATI ONS 3529 E. WOOD STREET 8530 W ROOCSEVELT $102,031  05/09/05 0
BRI DGE DECK TREATMENT AVE. $0 07/01/05 °
PHCENI X, AZ 85040 VI SALI A, CA 93291 07/ 01/ 05
(559) 651- 8313 COVPLETED

HVBH WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99-52.6/53. 4 I'N TULARE COUNTY NEAR KI NGSBURG FROMW J. BAKER SHELLEY MAGGARD $313,057 04/28/05 64%
06- 0C2704 KINGS RI VER BRI DGE TO 0.7 KM SOUTH OF P O BOX 994248 8530 W ROOSEVELT AVE $178,509 05/11/05 92%
MENDOCI NO AVENUE  OVERCRGSSI NG VI SALI A CA 93291 $178,509 08/ 02/ 05 0
COLD PLANE ASPHALT CONCRETE REDDI NG CA 96099- 4248 (559) 651- 8319
HML WPCP
06- TUL-137-21.9/0 I'N TULARE COUNTY NEAR TULARE AT ROAD GRANI TE CONSTRUCTI ON COVPANY $556,966 07/01/05 0%
06- 416804 152 P O BOX 50085 $0 07/20/05 0%
ACST- P137- (009) IINSTALL SI GNALS $0 0
PHG- P137- (009) WATSONVI LLE CA 95077
(831) 724- 1011
HB1 WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY N AND NEAR VISILIAJS BRAR CO SHELLEY MAGGARD $2,388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,287,693 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $12,088 02/ 02/ 06 0
PLANTI NG AND | RRI GATI ON CLOVI'S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I'N AND NEAR VI SALI AWATKI N & BORTOLUSSI I NC SHELLEY MAGGARD $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1, 486,502 03/ 05/ 02 0%
NH P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $7,165 02/08/06 0
UNDERCRGCSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651-8319
| RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL- 198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE S PAVI NG I NC RAUL LOPEZ $3,276,844 03/ 04/ 05 50%
06- 339304 0.4 KM VEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $1, 754, 417 03/ 16/ 05 530
ACNH- P198- ( 043) EAST OF AVENUE 324 VI SALI A CA 93291 $912, 852 10/ 07/ 05 0
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL- 198-36.6/44. 1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $769,903 02/14/05 27%
06- 493504 VARI OUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $254,336 02/ 25/ 05 33%
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $254,336 08/19/05 °

HMLA

REDDI NG, CA 96099- 4248

(559) 651- 8319
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05

District 06

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,173,131 08/10/04 100%
06- 361404 WOODLAKE AT COTTONWOOD CREEK BRIDGE P.O. BOX 629 8530 W ROOSEVELT $1, 056, 083 08/ 20/ 04 90%
ACST- P245- (026) REPLACE BRI DGE AVE. $54,039 11/07/05 0
P- P245- ( 026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313
HA21 SWPPP

Totals: Authorized Final Amt: $168, 451, 781 Completed to Date: $114, 115,365  Work ThisMonth: $6, 893, 867
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06- FRE-0-/0
06- FRE- 5- 48. 6/ 65. 8
06- FRE- 33- 16. 2/ 16.
06- FRE- 33-61. 2/ 62.
06- FRE- 33- 62. 5/ 69.
06- FRE- 41- 21. 6/ 31.
06- FRE- 41- 31. 1/ 31.
06- FRE-99-7.4/0
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 31.
06- FRE- 99- 24. 2/ 26.
06- FRE- 168-45.1/0
06- FRE- 180-31.3/0
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06- FRE- 180- 54. 3/ 54.
06- FRE- 180- 56. 5/ 60.
06- FRE- 180- 63. 2/ 63.
06- FRE- 180- 56. 4/ 60.

06- FRE- 180-58. 7/ 61
06- FRE- 180- 60. 3/ 64
06- KER-5-13.5/71. 6
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Statement of Ongoing Contracts - Index

Contract

06- 0C9004
06- 486004
06- 0C2604
06- 0C3004
06- 343534
06- 475404
06- 419604
06- 492004
06- 420304
06- 458604
06- 404104
06- 0A4404
06- 453204
06- 442004
06- 478904
06- 303704
06- 0C3204
06- 490604
06- 488004
06- 478604
06- 342424
06- 0A2404

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Cnty Rt Pm
06- KER- 14- 35. 8/ 40.

06- KER-33-/7.1

06- KER- 43- 33. 5/ 34.
06- KER- 58- 46. 1/ 51.
06- KER- 58- 59. 6/ 66.
06- KER- 58- 77. 0/ 82.
06- KER- 58- 82. 7/ 90.
06- KER- 58- 136. 4/ 14
06- KER- 58- 139. 0/ 14
06- KER- 65- 6. 1/ 25. 2
06- KER- 99- 13. 4/ 16.
06- KER- 99- 20. 5/ 29.
06- KER- 99- 21. 5/ 24.
06- KER- 99- 48. 7/ 57.
06- KER- 99- 49. 1/ 57.
06- KER- 119-29. 3/0
06- KER-178-1.7/6.7
06- KER-178-4.5/4.6
06- KER-204-3.7/5.1

06- KER- 223- 20. 5/ 20. 7
06- KER- 223-21.1/31.9

06- KI N-5-/L10

6
6
2
6
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7
6
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Statement of Ongoing Contracts - Index

Contract

06- 0C3504
06- 0C4604
06- 410304
06- 0C2004
06- 0C2804
06- 480804
06- 487904
06- 480004
06- 0C4304
06- 493604
06- 464804
06- 464104
06- 463204
06- 0C1204
06- 431504
06- 0A4104
06- 404004
06- 388804
06- 0C3904
06- 476904
06- 0C3604
06- 0C3304
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06- KI N-41- 39. 8/ 42.

06-KIN-43-/1.5

06- KIN-269-/1.3
06- KIN-5727-/0

06- MAD- 41- 20. 9/ 35.
06- MAD- 41- 35. 3/ 37.
06- MAD- 99- 20. 2/ 29.
06- MAD-99-/0

06- MAD- 145-/0

06- TUL- 63-19. 8/ 30.
06- TUL- 65- 15. 0/ 17
06- TUL-65-/14.1
06- TUL-99-9.7/0
06- TUL- 99- 30. 6/ 33.
06- TUL-99-40.4/0
06- TUL- 99- 52. 6/ 53.
06- TUL-99-43.6/0
06- TUL-137-21.9/0

06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44. 1

06- TUL- 198-4.8/8.8

06- TUL- 198-8.8/11.9

Statement of Ongoing Contracts - Index

Contract

06- 467904
06- 0C4204
06- 0C4404
06- 449904
06- 449004
06- 470104
06- 461904
06- 0A5604
06- 402904
06- 448004
06- 0C3104
06- 0C4504
06- 0A2704
06- 474604
06- 455504
06- 0C2704
06- 0A2604
06- 416804
06- 339304
06- 493504
06- 278634
06- 403504
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
06- TUL- 245-16. 0/ 16. 7

06

Statement of Ongoing Contracts - Index
Contract Page

06- 361404 12

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $11, 025, 299
FEDERAL Al D ( PRI MARY) $101, 792, 326
FEDERAL Al D ( SECONDARY) $32, 676, 617
STATE H GHMAY $22, 957, 539

$168, 451, 781

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $3, 647, 848
$3, 647, 848

Work completed this Period:

Work Comp
$10, 761, 228
$74, 387,178
$22, 156, 008

$6, 810, 951
$114, 115, 365
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